
Suggest completion by:
June 1st. 



Suggest completion by:
June 1st.



Suggest completion by:
June 1st.



Suggest completion by:
June 1st.



Suggest completion by:
July 1st.



Suggest completion by:
July 1st.



Half the guidelines/
SOPs (10): 
suggest completion
by August 1st.

Drafts of all SOPs/ 
guidelines (20):
suggest completion 
by September 1st.



QI Process schedule
consultation with team:
suggest completion by
September 1st. 



Suggest completion by:
October 1st.



Suggest completion by:
October 1st.



Suggest completion by:
October 1st.



Finalize process for 
submission by: 
December 1st. 
Early submission 
is acceptable.




